

Sprint 1 — Define contracts + local prototype

Tickets

- 1 Define **input JSON schema** + Create **3–5 sample articles** (manual JSONs)
- 2 Implement basic processor flow:
 - load input
 - validate fields
 - return placeholder outputs (no LLM yet OR very basic call)

notes:

- how is a component invoked?
- Handle missing fields
- Always return valid fields

Deliverable

- A Python module/script that:
 - receives a JSON article
 - returns structured JSON output (even if mocked)

Sprint 2 — LLM integration + Hebrew summary generation

Tickets

- 1 1 Integrate LLM API
- 2 Design prompt for:
 - short summary (2–3 sentences)
 - publication text (short paragraph)

Add basic text cleaning before sending to LLM

- 3 Generate and Test on multiple article, create:
 - Hebrew title
 - short summary
 - publication text

notes:

- create a text that isn't too long or too academic.
- Translation quality
- Add buffer between LLM calls

Deliverable

- Processor produces **real Hebrew outputs** from real text

Sprint 3 — Validation, robustness, and error handling

Tasks

- 1 Add output validation:
 - summary not empty
 - reasonable length

- 2 Add status system:
 - processed
 - failed
 - needs_review

+Add warnings:

- short article
- unclear content
- partial text

- 3 Handle failures:
 - API errors
 - timeouts
 - bad input

+Prevent duplicate processing (based on id)

notes:

- Failed LLM calls don't crash system
- Each item always returns a status

Deliverable

- Robust processor that doesn't silently fail

Sprint 4 — Integration-ready + batching/queue support

Tasks

- 1 Wrap processor as:
 - callable function OR
 - simple API (FastAPI optional)
- 2 Add support for:
 - processing one item at a time
 - processing a list (mini-batch) if needed.

If needed - Implement simple queue logic:

- 3 Add retry mechanism for failed items
- 4 Prepare integration format for Dashboard & Publisher

notes:

Deliverable

- Fully usable processor component